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In 9th Ave construct TPSS UMP work
(KC TPSS UMP)
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This phase of work is prior to the convention center Addition. O
Refer to Howell Street Ductbank Utility Major Permit 266234 .
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9 months prior to start of const 4
Construct new Howell Street duct bank.
Work in 9th Ave will be required as part of the TPSS UMP.
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King County TPSS Utility Major Permit 285812
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9 months prior to start of construction - Construct new TPSS 
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Construct new Howell Street duct bank.
Work in 9th Ave will be required as part of the TPSS UMP.
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In the portal of the tunnel construct new traction powered substation
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This phase of work is prior to the convention center Addition.  
Refer to Howell Street Ductbank Utility Major Permit 266234 
King County TPSS Utility Major Permit 285812  
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Bus Iaover loop. EEERTd
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iy 8N the portal of the tunnel TPSS relocation
completed. Start prep work for COMM
relocation (Investigate what needs to be cut
& caped in prep for CPS closure / demo)

This phase of work is prior to the convention center Addition.
Howell Street Ductbank Utility Major Permit 266234

King County TPSS Utility Major Permit 285812

King County Bus Layover Loop SIP 293432

TPSS relocation completed. Continue Howell duct bank.
COMM room relocation.
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17 Weeks prior to start of construction start bus layover loop. 
TPSS relocation completed. Continue Howell duct bank.
COMM room relocation.  
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In the portal of the tunnel, TPSS relocation completed. Start prep work for COMM relocation (Investigate what needs to be cut & caped in prep for CPS closure / demo)
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This phase of work is prior to the convention center Addition.  
Howell Street Ductbank Utility Major Permit 266234 
King County TPSS Utility Major Permit 285812  
King County Bus Layover Loop SIP 293432
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Contlnue on bus
layover loop.

NN Demo i:ufbed median and
grade/pave for bus travel

ey 8N the portal of the tunnel contlnue construction of
new/relocate existing communication equipment.

This phase of work is prior to the convention center Addition.
Refer to King County Site Work MUP 3023199

Howell Street Ductbank Utility Major Permit 266234

King County Bus Layover Loop SIP 293432
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Start demo and pavement replacement curbed median.
Continue work on COMM room relocation, KC SIP and Howell UMP
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10 Weeks prior to start of construction
Start demo and pavement replacement curbed median. 
Continue work on COMM room relocation, KC SIP and Howell UMP
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In the portal of the tunnel continue construction of new/relocate existing communication equipment.
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This phase of work is prior to the convention center Addition.  
Refer to King County Site Work MUP 3023199
Howell Street Ductbank Utility Major Permit 266234 
King County Bus Layover Loop SIP 293432
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9 weeks prio to start of cdr.lsruction 4
Start construct temp ramp to 9th Avenue.
Continue work on COMM room relocation, KC SIP and Howell UMP
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9 weeks prior to start of construction 
Start construct temp ramp to 9th Avenue. 
Continue work on COMM room relocation, KC SIP and Howell UMP
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This phase of work is prior to the convention center Addition.  
Refer to King County Site Work MUP 3023199
Howell Street Ductbank Utility Major Permit 266234 
King County TPSS Utility Major Permit 285812  
King County Bus Layover Loop SIP 293432
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Start of construction / mobilization. CPS station closed to passengers. 4
Layover loop and north 1/2 of temp 9th Ave ramp completed.

Install site security fence. Cut and cap / make safe utilities for demo.
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 Layover loop and north 1/2 of temp 9th Ave ramp completed.

kieran
Text Box

GGrol
Line

GGrol
Line

GGrol
Line

GGrol
PolyLine

GGrol
Line

GGrol
PolyLine

GGrol
Line

GGrol
PolyLine

GGrol
Polygon

GGrol
Polygon

GGrol
Group

GGrol
Polygon

GGrol
Polygon

GGrol
PolyLine

GGrol
PolyLine

GGrol
PolyLine

GGrol
PolyLine

GGrol
Text Box
Clark Lewis WSCC Site Use Plan 

yoalshab
Callout
Fence

yoalshab
Callout
Fence

yoalshab
Callout
Gate

yoalshab
Polygon

yoalshab
Polygon

yoalshab
Callout
Buses use North 1/2 temp ramp to 9th Ave
(King County MUP)

yoalshab
Polygon

yoalshab
Callout
Bus route

yoalshab
Text Box
Start of construction / mobilization. CPS station closed to passengers.

yoalshab
Polygon

GGrol
PolyLine

yoalshab
Image

yoalshab
Polygon

yoalshab
Polygon

yoalshab
Callout
Gates 

yoalshab
Callout
Continue pulling and terminate duct bank

yoalshab
Image

yoalshab
Rectangle

yoalshab
Text Box
Install site security fence. Cut and cap / make safe utilities for demo.

yoalshab
Text Box
Cut & cap utilities

yoalshab
Arrow

yoalshab
Callout
Close sidewalk for construction staging. Baker tanks, cement silo, temp olive way construction. 

yoalshab
Text Box
Cut & cap utilities

yoalshab
Arrow

GGrol
Callout
Demo and Pave Temp bus route
(King County MUP)

yoalshab
Work Zone

yoalshab
Image

yoalshab
Work Zone

yoalshab
Image

daslocum
Callout
9th Ave Ramp use for King County Metro ONLY. No Construction Access.

GGrol
Typewritten Text
2/1/18


CLARK
m _ Clark Lewis WSCC Slte Use Plan

Close sidewalk for buildihg
-l demolition-2 weeks
——

o

- e

Howell St

=IGuard booth and gates
L Ifﬂé;Jndﬁlﬂlt-
Buses use temp ramp

jto 9th Ave
i (King County MUP)

P T

POSS|bIe temp power location

Demo EIevated
deck & Construct
South end of 9th
Ave bus ramp (King
County MUP)

9th Ave Rampuse for
King County Metro ONLY.

rllii--—" a

S I

; w..\..“f_i” 3 1 N .‘: .
No Construction Access. Poss|b|e temp power L ‘_\\_\_\_
& [T
. 4 h—f«w ; Iocatlon _ o

[ e i Gooqle

# Close sidewalk for

2/1/18

A2 @f,m-wf e ossmle temp power Iocatlon

i Clos sidewalk for

8l construction staging.

Baker tanks, cement silo,
temp olive way
construction.

building demolition.

1 month.

03|04 | 05(06 |07 |08 |09 |10 12113 |14 |15 |16 |17 |18 |15 (20|21 |22 |23 |24 | 25|26 |27 (2B |29 |30 |31 (32|33 |34 |35 | 36

Week 3 - Start of Demo, Shoring and Excavation
Construct south end of 9th Ave bus ramp.
Start Construction of Temp Olive Wa

4



GGrol
Polygon

GGrol
Polygon

yoalshab
Line

yoalshab
Polygon

yoalshab
PolyLine

yoalshab
Polygon

yoalshab
Polygon

yoalshab
Polygon

GGrol
Polygon

yoalshab
Polygon

GGrol
PolyLine

yoalshab
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

GGrol
Text Box
Demo Honda Building

GGrol
Text Box
Demo

GGrol
Arrow

GGrol
Arrow

GGrol
Arrow

GGrol
Rectangle

GGrol
Typewritten Text
Week 3 - Start of Demo, Shoring and Excavation  
Construct south end of 9th Ave bus ramp.     
Start Construction of Temp Olive Way  

GGrol
Polygon

GGrol
Polygon

GGrol
Polygon

Scott Amick
Image

Scott Amick
Rectangle

kieran
Text Box

GGrol
Text Box
Demo (KC MUP)

GGrol
Arrow

GGrol
Line

GGrol
Line

GGrol
Line

GGrol
PolyLine

GGrol
Line

GGrol
PolyLine

GGrol
Line

GGrol
PolyLine

GGrol
Polygon

GGrol
Polygon

GGrol
Group

GGrol
Polygon

GGrol
Polygon

GGrol
PolyLine

GGrol
PolyLine

GGrol
PolyLine

GGrol
PolyLine

GGrol
Polygon

GGrol
Text Box
Clark Lewis WSCC Site Use Plan 

yoalshab
Callout
Close sidewalk for building demolition.
1 month. 

yoalshab
Arrow

yoalshab
Arrow

yoalshab
Callout
Gate

yoalshab
Callout
Possible temp power location

yoalshab
Callout
Continue pulling and terminate duct bank

yoalshab
Callout
Fence

yoalshab
Callout
Gate

yoalshab
Polygon

yoalshab
Callout
Fence

yoalshab
Polygon

yoalshab
Polygon

yoalshab
Polygon

yoalshab
Line

yoalshab
Callout
Demo Elevated deck & Construct South end of 9th Ave bus ramp (King County MUP)

yoalshab
Line

yoalshab
Line

yoalshab
Line

yoalshab
Polygon

yoalshab
Callout
Buses use temp ramp to 9th Ave 
(King County MUP)

yoalshab
Line

GGrol
PolyLine

GGrol
Polygon

yoalshab
Callout
Bus Route

yoalshab
Arrow

yoalshab
Polygon

GGrol
Polygon

yoalshab
Callout
Possible temp power location

GGrol
Polygon

GGrol
Polygon

GGrol
Rectangle

GGrol
Callout
Close sidewalk for construction staging. Baker tanks, cement silo, temp olive way construction. 
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Temp Olive Way construction continues, Olive Way reduced to 2 lanes for
temporary bridge construction at 9th Ave. and Boren Ave. Olive way bus stop

relocated to the east side of Boren Ave. Duration 1 month.
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Temp Olive Way construction continues, Olive Way reduced to 2 lanes for 
temporary bridge construction at 9th Ave. and Boren Ave. Olive way bus stop 
relocated to the east side of Boren Ave. Duration 1 month.   
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Month 2 through 5 (4 months) shoring and excavation south side Olive Way 
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Month 2 and 3 (2 months) construct temp Olive Way.
Month 3 start foundations east to west.
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All lanes closures will be open on month 33, Refer to Attachment 3.
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